Archery Range Milestone Chart

Project Number: 07-1455D

Project Name: BISC Public Archery Range

Sponsor: FARR

Farr Project Manager: Sarah Thirtyacre
	X
	!
	Milestone
	Target

Date
	Comments

	
	!
	Grant Contract Approval
	03/01/08
	Assumed start date

	
	
	Pre-project start A&E

- site survey, final site selection

- Preliminary design requirements

- Pre-design submittal meetings with city
	03/01/08
	

	
	
	Project A&E

- ADA site visit, requirements generation

- Design requirements

- Site design

- Pre-fab building design by vendor
	08/30/08
	

	
	!
	FARR plan and spec review

- Submittal

- Approval
	09/15/08

11/15/08
	

	
	!
	City permit approval

- Design package submittal

- Approval
	09/15/08

11/15/08
	

	
	
	Site preparation  
	
	Clearing, excavation

	
	
	Concrete foundation and floor
	07/30/09
	

	
	
	Pre-fab building 

- Order

- Delivery

- Assembly
	07/30/09

09/30/09

11/15/09
	

	
	
	Building completion

- electrical

- shooting area
	07/30/10
	

	
	
	Arrow barrier fence

- Materials procurement

- Construction

- target area 
	08/30/10
	

	
	
	Parking area, walkways
	08/30/10
	

	
	
	ADA toilet facility
	08/30/10
	

	
	!
	Final City approval
	09/30/10
	Project complete

	
	!
	Final Docs and Billing to FARR
	10/30/10
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


