Pistol Range Milestone Chart

Project Number: 07-1236D

Project Name: BISC Pistol Range Upgrade

Sponsor: FARR

Farr Project Manager: Sarah Thirtyacre

	X
	!
	Milestone
	Target

Date
	Comments/Description

	
	!
	Grant Contract Approval
	03/01/08
	Assumed start date

	
	
	Pre-project start A&E

- Preliminary design requirements

- Preliminary design 

- Pre-design submittal meetings with city
	03/01/08
	

	
	
	Project A&E

- Wall test specimens, tests

- ADA site visit, requirements generation

- Design requirements

- Design, structural analyses
	08/15/08
	

	
	!
	FARR plan and spec review

- Submittal

- Approval
	09/01/08

11/01/08
	

	
	!
	City permit approval

- Design package submittal

- Approval
	09/01/08

11/01/08
	

	
	
	Range construction

- Demolition, site preparation

- Purchase materials

- Concrete foundation, floor, range

- Framing

- Beam installation

- Berm roof & wall construction

- Shooting area building construction

- Bullet deflector fabrication and installation
	06/30/09

06/30/09

07/30/09

08/30/09

09/30/09

09/30/09

10/30/09

11/30/09
	Remove existing building, bullet deflector, clearing, excavation

	
	
	Range interior

- Benches, lane dividers, target tracks, etc.

- Electrical

- Propane heaters
	08/30/10
	

	
	
	Parking area, walkways, ADA toilet
	08/30/10
	

	
	!
	Final city approval
	09/30/10
	Project complete

	
	!
	Final docs and billing to FARR
	10/30/10
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


